
Ryan Broddrick (DFG) signs Funding 
Assurance Letter

Funding Transfers Completed

PG&E Completes & Files FERC 
License Amendment Application

FERC Notices Application and 
Requests Comments

Completion of FERC Process

Construction Contract Award 

Review of Construction Contractor 
Plans

Construction Notice to Proceed

State Water Board Issues CWA '401' 
Certification

Construction Procurement Process 

Landowner Construction Easement 
Agreements Completed/Signed

State Water Board submits CWA '401' 
Certification to PG&E and FERCReclamation signs Record of Decision 

(ROD)

State Water Board Files Final CEQA 
Findings and issues NOD on EIR

DFG Files Final CEQA Findings and 
Issues a NOD on the Funding Decision

Battle Creek Salmon & Steelhead Restoration Project 
September 2006 'Draft' Overall  Items Leading to Construction


